EQUESTRIAN EVENT · HAGEN A.T.W. · GERMANY

HORSES & DREAMS 2026

EVENT DATES	PROJECT PERIOD	EQUIPMENT	RENTMAN	PM
22 – 26 April	**20 – 27 April**	**Set 1 + Set 2 + Arch**	**#1003**	**Thibaut Bollen**

SECTION 01

PROJECT DETAILS

EVENT	Horses & Dreams 2026
LOCATION	Hagen a.T.W., Germany
VENUE	PSI / Paul Schockemöhle Sporthorses
EVENT DATES	22 – 26 April 2026
PROJECT PERIOD	20 – 27 April 2026
RENTMAN ID	1003 (#992)

EQUIPMENT	Set 1 + Set 2 + Arch
TRUCKS	2 trucks · stay on site
DRIVER	Yves Mertens (20 & 27 Apr)
ON-SITE CONTACT	Carine Tollefsen
CONTACT EMAIL	c.tollefsen@psi-sporthorses.de
HOTELS	Booked ✓

SECTION 02

CREW

NAME	ROLE	PERIOD	EMAIL	PHONE
Thibaut Bollen Project Manager	PM · Permanence	**20 – 27 Apr**	thibaut@maxamaze.com	+32 498 10 63 63
Jens Messely LED Technician · Permanence	LED Tech · Permanence	**20 – 27 Apr**	jens@maxamaze.com	+32 483 517 342
Gaëtan Tulleneers LED Technician · Build & Breakdown	LED Tech	20 – 21 Apr · 27 Apr	—	+32 470 678 171
Arno Vanbever LED Technician · Build & Breakdown	LED Tech	20 – 21 Apr · 27 Apr	—	+32 477 897 526
Yves Mertens Truck Driver CE	Driver	20 Apr (out) · 27 Apr (return)	—	+32 491 106 041

SECTION 03

PLANNING & TIMELINE

DATE	DAY	ACTIVITIES
20 / 04	Monday	Arrival of two trucks on site 08:00 — Build-up Main Arena Build-up Dressage Arena
21 / 04	Tuesday	Wiring of LED perimeter
22 / 04	Wednesday	Fully operational 🏆 EVENT Day 1 · Permanence
23 / 04	Thursday	🏆 EVENT Day 2 · Permanence
24 / 04	Friday	🏆 EVENT Day 3 · Permanence
25 / 04	Saturday	🏆 EVENT Day 4 · Permanence
26 / 04	Sunday	🏆 EVENT Day 5 · Permanence 18:00 — Start breakdown
27 / 04	Monday	Remove LED perimeter Return transport — Yves Mertens

Transport · Build-up · Operational · Event · Breakdown

⚠ **Pending:** Approval of extra element — if confirmed, build-up starts half a day earlier. Reschedule crew & transport accordingly.

SECTION 04

POWER REQUIREMENTS

POWER PLAN 1 — LED BOARDING & SCREEN

CIRCUIT	AMPERAGE	TYPE	NOTES
Circuit 1	63A	3-phase	LED Boarding / Screen
Circuit 2	32A	3-phase	LED Boarding / Screen

POWER PLAN 2 — LED PERIMETER

CIRCUIT	AMPERAGE	TYPE	NOTES
Circuit 1	63A	3-phase	LED Perimeter
Circuit 2	63A	3-phase	LED Perimeter
Circuit 3	63A	3-phase	LED Perimeter
Circuit 4	63A	3-phase	LED Perimeter
Circuit 5	63A	3-phase	LED Perimeter

Total power demand: Plan 1: 63A + 32A · Plan 2: 5 × 63A — All circuits 3-phase. Confirm availability and cable routing with on-site technical team upon arrival.

SECTION 05

HOTEL PLANNING

NAME	ROLE	HOTEL NIGHTS	EMAIL	PHONE
Thibaut Bollen	Project Manager	**20 / 04 – 27 / 04**	thibaut@maxamaze.com	+32 498 10 63 63
Jens Messely	LED Technician	**20 / 04 – 27 / 04**	jens@maxamaze.com	+32 483 517 342

SECTION 06

PROJECT CHECKLIST

- ✅ Crew confirmed (Rentman)
- ✅ Hotels booked — Thibaut & Jens (20–27 Apr)
- ✅ Transport arranged — Set 1 + Set 2 + Arch · Yves Mertens (20 & 27 Apr)
- ✅ Driver confirmed — Yves Mertens
- ✅ Rentman up to date
- ✅ On-site contact — Carine Tollefsen · c.tollefsen@psi-sporthorses.de
- ❌ Power plan sent to on-site technical team
- ❌ Hotel name to be noted
- ⚠️ ⏳ Approval extra element pending — if confirmed: reschedule build-up + crew + transport

ℹ️ **Next event after H&D:** CSI Ermelo starts 30 Apr — trucks from Hagen need to return by 28 Apr at the latest for reloading.